
CMAQ Program Summary - 2015 - 2018

Includes obligations through March 13, 2015

TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

2015

11-12-0006 Algonquin Randall Rd Pedestrian Crossing from 
Golden Eagle Dr to Stonegate Rd

$2,600,000 $90,000 $2,510,000CONST T

Tgt. letting 9/18/2015.

09-14-0002 Aurora Station Blv Extension to IL 59 Commuter 
Parking Lot

$1,506,000 $1,186,000 $2,692,000CONST C

Tgt. April 24, 2015 letting.  As of 3/13/15, addressing CO comments on agreement.

$1,506,000 $1,506,000CONST

01-01-0009 CDOT CDOT-Lakefront Trail-Navy Pier Flyover $7,200,000 $70,400 $7,270,400CONST T

Draft PS&E submitted 9/8/2014.

01-02-0030 CDOT CDOT-State/Lake-Loop El Station 
Improvements (Green, Orange,Brown & 
Purple)

$2,000,000 $2,000,000ENG2

Add'l $2M programmed in FFY16

$4,000,000 $4,000,000ENG2Previously programmed in FFY 2017

01-05-0002 CDOT 41st St Bicycle-Pedestrian Bridge $187,771 $187,771 $0CONST T

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$188,000 $188,000ENG1

"Series 3"  Eng. Agreement and IPA tgt. 2/1/2015 submittal to IDOT for combined ENG1/ENG2

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$372,000 $372,000ENG2

"Series 3"  Eng. Agreement and IPA tgt. 2/1/2015 submittal to IDOT for combined ENG1/ENG2

01-94-0045 CDOT Bike Parking $1,520,000 $441,890 $1,961,890IMP T
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01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$23,360,000 $10,000,000$77,315 $1,840,000 $11,597,315IMP T T O

Split into 2 contracts:  #1 CE1 approval 9/2/14, draft PS&E tgt. 11/1/14 for $4M  #2 CE1 approval 8/18/14, draft PS&E tgt. 10/15/14 for $3.2M

$23,360,000 $10,000,000$77,315 $13,437,315IMP

03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av $40,000 $13,300 $156,000 ($129,300)ROW T O

PL notified over-obligation needs to be resolved via increase and/or transfer request.

03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av $346,400 $346,400CONST

Tgt. letting 11/6/2015; Funds currently in FFY16 in TIP.

03-96-0021 DuPage County DOT Elgin-O'Hare/Thorndale Av and I-290 
Interchange

$34,000,000 $3,099,760 $29,428,800 $1,471,440CONST O O

Item 196 3/6/15 letting.  80% of low bid: $29,207,992.

$34,000,000 $29,428,800 $4,571,200CONST

08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to 
Clarendon Hills Rd and 55th St at Main St

$148,000 $297,000 $445,000ROW C

Expect September 2015 authorization.

$148,000 $148,000ROW

08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to 
Clarendon Hills Rd and 55th St at Main St

$104,000 $262,000 $366,000ENG2 C

Expect June 2015 authorization.

$104,000 $52,000 $156,000ENG2

08-12-0011 DuPage County DOT DuPage Co Central Signal System - 
Phase I

$636,000 $596,800 $1,232,800CONST T

Tgt. letting 6/12/2015

02-12-0006 Evanston Dempster St from Fowler Av to Ridge Av $717,000 $716,800 $200CONST O

Tgt. letting 3/6/2015.  Item 14.  80% of low bid: $861,278.  Pending increase request for 3/26/15 PSC.

02-14-0001 Evanston Dodge Av Protected Bike Lane from 
Church St to Howard St

$480,000 $480,000 $0CONST O

Tgt. letting 4/24/2015.

$480,000 $480,000CONST
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08-14-0002 FPD of DuPage County Winfield Mounds Segment - West Branch 
Regional Trail

$189,200 $189,200ENG2

Agreement to Central Office 8/14/14.  Tgt. Falll 2015 letting

08-14-0003 Glen Ellyn Glen Ellyn Signalized Pedestrian Crossing 
Improvements

$150,700 $150,700CONST

Tgt. 4/24/15 letting

10-14-0003 Highland Park Robert McClory Bike Path from Roger 
Williams Av to Roger Williams Av

$77,800 $87,400 ($9,600)CONST O

Let 1/30/2015.  Over-authorization needs to be resolved.  Low bids 23.5% over estimate.

12-12-0002 Homer Glen Homer Glen Community Trail - South 
Extension

$360,000 $360,000CONST

Tgt. letting 6/12/15?

02-12-0001 IDOT IL 68/Dundee Rd at Landwehr Rd and 
Pfingsten Rd

$96,000 $160,000 $160,000 $96,000ROW T O

Cost inc. amount approved 3/2014 was authorized 11/2014.  Orig. programmed amount remains as balance.  Needs resolution.

03-12-0001 IDOT IL 68/E Dundee Rd at S Barrington Rd $480,000 $448,000 $32,000CONST O

No tgt. letting provided.  Tgt. 4/24/15 Letting.  Cost change pending for 3/26/15 PSC.

03-12-0003 IDOT IL 62/Algonquin Rd at Barrington Rd $400,000 $400,000CONST

No tgt. letting provided.  ROW authorized 7/2014.

03-12-0004 IDOT IL 59/Sutton Rd at Stearns Rd $160,000 $1,392,000 $160,000 $1,392,000ROW C O

Cost. inc. approved 12/18/14.  Auth. occurred 12/23/14.

03-12-0007 IDOT IL 68/Dundee Rd at North Wilke Rd $320,000 $320,000 $0CONST X

03-12-0008 IDOT IL 68/Dundee Rd at Kennicott Av and N. 
Willke Rd.

$280,000 $1,040,000 $1,320,000CONST T

No tgt. letting provided.  ROW authorized 7/2014.

03-12-0014 IDOT IL 68/Dundee Rd at McHenry 
Rd/Wheeling Rd and IL 83/Elmhurst Rd

$800,000 $680,000 $1,480,000CONST T

No tgt. letting provided.  ROW authorized 5/2014 (with MPA 9/2014).

03-12-0015 IDOT IL 68/Dundee Rd at IL 83 $680,000 $680,000 $0CONST X
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06-12-0002 IDOT IL 43/Harlem Av at 143rd St $400,000 $129,600$364,000 $534,400 $100,000CONST C O O

Cost inc. approved 2/13/14.  Authorized 11/14/14 with balance of $229K.  Obligation remainder withdrawn 2/20/2015: $129,600.

$400,000 $364,000 $534,400 $229,600CONST

06-12-0004 IDOT Pulaski Rd at 115th St $680,000 $200,000 $880,000CONST C

Increase was approved 10/2014.  No tgt. letting provided.

06-12-0005 IDOT IL 43/Harlem Av at 151st St $640,000 $128,000 $768,000CONST C

Increase was approved 4/2014.  Was targeting 1/16/15 letting at that time.

08-12-0007 IDOT IL 59 at IL 38 (north & south ramps) $320,000 $320,000 $0CONST T

08-12-0013 IDOT IL 59 at IL 38 (north ramps) $560,000 $320,000 $880,000CONST T

Transfer (from 08-12-0007) approved 3/2014.  No tgt. letting provided.

09-10-0016 IDOT IL 47 at Plato Rd $160,000 $160,000ROW

10-12-0005 IDOT IL 68/Dundee Rd at Buffalo Grove Rd $160,000 $160,000 $0ROW O

12-12-0005 IDOT US 6/Southwest Hwy at Gougar Rd $160,000 $157,600 $2,400ROW O

12-12-0010 IDOT US 6/Southwest Hwy at Parker Rd $2,400,000 $400,000 $2,800,000CONST C

Increase approved 5/2013.  ROW was auth. 11/2013 (with MPA 7/2014).

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $1,000,000 $1,000,000 $0IMP T

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$3,066,000 $3,066,000 $0IMP O

09-06-0068 Kane County DOT Burlington Rd at IL 47 - Roundabout $856,000 $8,000$1,000,000 $1,848,000CONST C U

Ready pending ROW certification. Tgt. 6/12/2015 letting.

09-12-0006 Kane County DOT Fabyan Pkwy/CH 8 at Kaneville Rd/CH 84 $1,083,100 $1,083,100CONST

Target 6/12/2015 letting.

$1,083,100 $1,083,100CONSTPreviously programmed in FFY 2016
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09-12-0011 Kane County DOT Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 $280,000 $280,000ROW

09-12-0011 Kane County DOT Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 $356,000 $356,000 $0ENG2 O

Agreement to CO on 12/29/2014.

$356,000 $356,000ENG2

09-14-0003 Kane County DOT CAD Integration to Various PSAPs in 
Kane County

$386,400 $386,400IMP

SOI request expected to be re-posted by County in early 2015.  Schedule TBD.

09-14-0005 Kane County DOT Randall Rd Transit Infrastructure 
Improvements

$95,300 $95,300ENG2

County attempting to process through FTA.  Status TBD.

10-08-0031 Lake County DOT Washington St/CH A22 at CN/Metra 
Crossing

$16,939,000 $16,939,000 $0CONST O

11-96-0007 McHenry County 
Conservation District

BIKE FAC-MCHENRY CONSERVATION 
DISTRICT-WOODSTOCK CRYSTAL 
LAKE BIKEWAY

$419,200 $419,200CONST

Sponsor considering Ph. 2 kick-off.  Const sunsets 9/30/2015.

18-14-0003 Metra Install engine/generator set for hotel power $4,000,000 $4,000,000IMP

04-13-0015 Oak Park Chicago Av at Lombard Av HAWK Signal $136,000 $136,000CONST

Tgt. local letting 6/18/2015.

17-12-0001 Pace I-90 Corridor Enhanced Markets $1,000,000 $1,000,000 $0ENG1 T

17-12-0001 Pace I-90 Corridor Enhanced Markets $2,000,000 $2,000,000ENG2

Transfer to CONST pending for 3/26/15 PSC.

17-12-0001 Pace I-90 Corridor Enhanced Markets $12,500,000 $1,000,000 $13,500,000CONST T

Cost changes (transfers from ENG2 & IMP) pending for 3/26/15 PSC.

17-12-0001 Pace I-90 Corridor Enhanced Markets $12,500,000 $12,500,000IMP

Transfer to CONST pending for 3/26/15 PSC.

17-12-0002 Pace Regional Rideshare Program $400,000 $400,000 $0IMP O
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17-12-0003 Pace Transit Diesel Engine Retrofits 2012-2016 $2,280,000 $2,280,000 $0IMP O

17-12-0003 Pace Transit Diesel Engine Retrofits 2012-2016 $480,000 $480,000IMP

17-12-0004 Pace I-55 Corridor Market Enhancement $719,250 $719,250 $0IMP O

17-14-0001 Pace Pedestrian Infrastructure Improvements 
along Pace Bus Routes

$1,200,000 $1,200,000 $0CONST O

17-14-0003 Pace Milwaukee Av Arterial Rapid Transit 
Project

$409,745 $409,745ENG1

Transfer to CONST pending for 3/26/15 PSC.

17-14-0003 Pace Milwaukee Av Arterial Rapid Transit 
Project

$9,178,288 $9,178,288IMP

Transfer from ENG1 and total cost increase pending for 3/26/15 PSC.

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$1,521,000 $1,521,000CONST

Est. draft PS&E 5/2/15.  Tgt. letting 9/18/2015.

06-14-0001 Palos Heights Palos Heights sidewalks to Pace Buses $73,500 $71,444 $2,056ENG2 O

07-14-0009 Park Forest Bicycle Lanes and Way-Finding Signs on 
Lakewood Blv, Indianwood Blv, Orchard 
Dr and Blackhawk Dr

$8,586 $8,586 $0ENG2 S

07-14-0009 Park Forest Bicycle Lanes and Way-Finding Signs on 
Lakewood Blv, Indianwood Blv, Orchard 
Dr and Blackhawk Dr

$94,454 $8,586 $103,040CONST C

Tgt. letting 9/18/2015.

$94,454 $94,454CONST

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$2,505,000 $2,505,000 $0IMP O

03-14-0005 Rolling Meadows Golf Rd (IL 58) from IL 53/I-290 to New 
Wilke Rd Transit Access Improvements

$853,500 $853,500CONST

Tgt. letting June 12, 2015.
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02-12-0004 Skokie Old Orchard Rd from Skokie Blv to Gross 
Point Rd

$428,000 $428,000CONST

ROW in progress.  Tgt. letting Jun 2014

02-14-0002 Skokie Main St from Lincoln Av to McCormick Blv $424,000 $32,000 $456,000 $0CONST T O

Tgt. letting 3/6/2015.  Item 172.  80% of low bid:  $425,634.

12-12-0003 Will County 
Department of 
Highways

Bell Rd/CH 16 at 143rd St/CH 37 $10,384,000 $10,384,000CONST

Tgt. letting 9/18/15

$172,455,194 $16,857,017$9,655,991 $62,321,694 $102,932,47470 line items in 2015 totalling:

2016

08-10-0018 Burr Ridge Madison St at 79th St $1,831,700 $1,831,700 $0CONST S

01-02-0030 CDOT CDOT-State/Lake-Loop El Station 
Improvements (Green, Orange,Brown & 
Purple)

$2,000,000 $2,000,000ENG2

Add'l $2M programmed in FFY15

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$2,460,000 $2,460,000CONST

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$100,000 $100,000IMP

01-12-0004 CDOT Chicago Area Alternative Fuel 
Deployment Project, Phase 2

$10,400,000 $10,400,000IMP

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$2,400,000 $2,400,000ENG

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$3,466,000 $3,466,000ENG

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$8,000,000 $8,000,000IMP
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02-97-0006 Cook County DOTH Old Orchard Rd from Harms to Skokie 
Blvd (new limits E of I-94/Edens Expy to 
W of IL 41/Skokie Blvd

$800,000 $0 $800,000CONST

03-11-0020 Cook County DOTH Lake Cook Rd at 3 lBuffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$2,974,000 $2,974,000CONST

03-11-0020 Cook County DOTH Lake Cook Rd at 3 lBuffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$4,185,000 $4,185,000CONST

16-14-0001 CTA Bus Improvement, Purchase and Install 
up to 32 Hybrid Engines on 60' Articulated 
Buses

$4,056,000 $4,056,000IMP

08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to 
Clarendon Hills Rd and 55th St at Main St

$1,120,000 $1,970,000 $3,090,000CONST C

Tgt. 11/2016 letting.

$1,120,000 $1,120,000CONST

08-14-0002 FPD of DuPage County Winfield Mounds Segment - West Branch 
Regional Trail

$1,861,724 $1,861,724CONST

Tgt. Falll 2015 letting

12-12-0004 Frankfort St Francis Rd Multi-Use Trail $118,000 $70,000 $188,000CONST T

02-12-0001 IDOT IL 68/Dundee Rd at Landwehr Rd and 
Pfingsten Rd

$480,000 $640,000 $1,120,000CONST T

02-12-0005 IDOT IL 68/Dundee Rd at Pfingsten Rd $640,000 $640,000 $0CONST X

03-12-0004 IDOT IL 59/Sutton Rd at Stearns Rd $1,200,000 $1,040,000 $2,240,000CONST C

03-14-0004 IDOT Cumberland Circle Improvement at Golf 
Rd/State St/Wolf Rd/Broadway St

$80,000 $80,000ROW

08-12-0002 IDOT IL 38/Roosevelt Rd at Ardmore Av $400,000 $296,000 $696,000CONST C

09-10-0016 IDOT IL 47 at Plato Rd $2,400,000 $2,400,000CONST

10-12-0005 IDOT IL 68/Dundee Rd at Buffalo Grove Rd $2,000,000 $2,000,000CONST

Page 8 of 12

3/16/2015 10:57:30 AMLines highlighted and shown in italics represent line item status as of prior PSC meeting.

*Increase, Withdrawal and Obligation codes can be found at the end of this report.



TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

10-14-0004 IDOT IL 120 at Hainesville Rd $64,000 $212,000 $276,000ROW C

12-12-0005 IDOT US 6/Southwest Hwy at Gougar Rd $800,000 $400,000 $1,200,000CONST C

13-12-0003 IEPA Illinois Clean Diesel Engine Repowers $1,000,000 $1,000,000 $0IMP T

13-12-0003 IEPA Illinois Clean Diesel Engine Repowers $1,000,000 $1,000,000 $0IMP T

13-12-0003 IEPA Illinois Clean Diesel Engine Repowers $1,000,000 $1,000,000 $0IMP T

13-12-0003 IEPA Illinois Clean Diesel Engine Repowers $1,000,000 $1,000,000 $0IMP T

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $1,000,000 $1,000,000 $0IMP T

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$7,342,392 $7,342,392IMP

09-12-0011 Kane County DOT Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 $3,846,000 $3,846,000CONST

09-14-0004 Kane County DOT Randall Rd Adaptive Signal Control from 
Huntley Rd to Big Timber Rd

$80,000 $80,000CONST

09-14-0004 Kane County DOT Randall Rd Adaptive Signal Control from 
Huntley Rd to Big Timber Rd

$750,700 $750,700IMP

09-14-0005 Kane County DOT Randall Rd Transit Infrastructure 
Improvements

$1,240,000 $1,240,000CONST

09-96-0017 Kane County DOT Longmeadow Pkwy at Randall Rd $767,600 $767,600CONST

05-14-0001 LaGrange LaGrange Stone Av Metra Station Area 
Pedestrian Access Improvements

$308,100 $215,900 $524,000CONST C

Tgt. letting 9/2016.  Est. DA 3/31/2015.

10-14-0008 Lake County DOT IL 120/Belvidere Rd from IL 134/Main St 
to US 45

$1,837,000 $1,837,000CONST

07-03-0012 Lan-Oak Park District Lansing Greenway Connection from 
Grand Illinois Trail to Thorn Creek Trail

$323,014 $323,014CONST
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04-14-0002 Maywood Maywood Train Station Facility $990,000 $232,000 $1,222,000CONST T

Potential for delay due to RR coordination (UP and Metra).  Tgt. FFY2016 letting.

18-14-0001 Metra Purchase Components to Repower 
F40PH/F40PHM Locomotives

$8,800,000 $8,800,000IMP

08-13-0014 Naperville Washington St from Warrenville Rd to 
Royce Rd Adaptive Signal Control

$102,000 $102,000CONST

Tgt. letting 11/6/2015.

08-13-0015 Naperville Washington St Corridor Centralized 
Traffic Management System; Washington 
St from Warrenville Rd to Royce Rd

$127,000 $127,000CONST

Tgt. 9/2015 letting

17-12-0002 Pace Regional Rideshare Program $400,000 $400,000IMP

17-12-0003 Pace Transit Diesel Engine Retrofits 2012-2016 $1,132,800 $1,132,800IMP

17-14-0001 Pace Pedestrian Infrastructure Improvements 
along Pace Bus Routes

$1,200,000 $1,200,000CONST

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$40,000 $40,000ROW

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$1,823,000 $1,823,000CONST

Tgt. Sept. 2017 letting.

06-14-0001 Palos Heights Palos Heights sidewalks to Pace Buses $422,700 $422,700CONST

Per status updates 2016 target.  Per BLRS status (2/2015) tgt. 6/12/2015 letting.

07-14-0009 Park Forest Bicycle Lanes and Way-Finding Signs on 
Lakewood Blv, Indianwood Blv, Orchard 
Dr and Blackhawk Dr

$5,000 $5,000IMP

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$405,000 $405,000IMP

02-06-0035 Skokie Gross Point Rd from Old Orchard Rd to 
Golf Rd

$32,000 $32,000ENG2
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$90,810,730 $7,471,700$5,075,900 $88,414,93051 line items in 2016 totalling:

2017

08-00-0020 Aurora Eola Rd from 83rd St/Montgomery Rd to 
87th St

$4,080,000 $4,080,000CONST

Targeting 9/18/15 letting.  Schedule change request will be needed.

01-12-0004 CDOT Chicago Area Alternative Fuel 
Deployment Project, Phase 2

$10,400,000 $10,400,000IMP

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$5,600,000 $5,600,000IMP

03-11-0020 Cook County DOTH Lake Cook Rd at 3 lBuffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$5,113,000 $5,113,000CONST

03-96-0021 Cook County DOTH Elmhurst Rd and Touhy Av/IL 72 $11,450,000 $11,450,000CONST

03-14-0004 IDOT Cumberland Circle Improvement at Golf 
Rd/State St/Wolf Rd/Broadway St

$2,800,000 $2,800,000CONST

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$12,262,966 $12,262,966IMP

10-14-0009 Lake County DOT Waukegan Rd from Casimir Pulaski Dr to 
Norman Dr South

$1,544,000 $1,544,000CONST

County would like to construct sooner if funds available.  Will be ready July 2015.

11-03-0018 McHenry County DOT Randall Rd at Algonquin Rd Intersection 
Improvement and Signal Interconnect

$10,583,000 $0 $10,583,000CONST C

18-14-0002 Metra Repower F40PHM Locomotives $160,000 $160,000ENG

18-14-0002 Metra Repower F40PHM Locomotives $3,840,000 $3,840,000IMP

17-12-0001 Pace I-90 Corridor Enhanced Markets $10,360,350 $10,360,350IMP

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$415,000 $415,000IMP
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02-06-0035 Skokie Gross Point Rd from Old Orchard Rd to 
Golf Rd

$446,000 $446,000CONST

02-14-0003 Skokie Church St Bike Lane from Linder Av to 
McCormick Blv

$32,000 $32,000ENG2

$79,086,316 $0 $79,086,31615 line items in 2017 totalling:

2018

03-96-0021 Cook County DOTH Touhy Av and UPRR $23,289,000 $23,289,000CONST

10-14-0004 IDOT IL 120 at Hainesville Rd $320,000 $208,000 $528,000CONST C

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$11,586,750 $11,586,750IMP

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$421,000 $421,000IMP

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$430,000 $430,000IMP

02-14-0003 Skokie Church St Bike Lane from Linder Av to 
McCormick Blv

$440,000 $440,000CONST

$36,486,750 $208,000 $36,694,7506 line items in 2018 totalling:

Increase Codes

C - Committee
 I - Internal
R - Reinstated
T - Transfer

Withdrawal Codes

C - Project Complete
D - Phase Deferred
O - Obligation Remainder
S - Sponsor Request
T - Phase Transfer
U - Unknown (predates tracking)
X - Project Transfer

Obligation Codes

F - Final Voucher/FTA Grant Closed
M - Modified Project Agreement
O - Obligated

$378,838,990 $24,328,717$14,939,891 $62,321,694 $307,128,470142 line items in 2015 - 2018 totalling:
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*Increase, Withdrawal and Obligation codes can be found at the end of this report.


